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Approach Roadway Design UpdateApproach Roadways Design 



Plum/3rd Street Traffic Control Change
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3rd Street Cycle Track



Wisconsin Box Culvert



River Bridge Design Update
River Bridge Final Design 



River Bridge Design Update
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River Bridge Design Update
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Visual Quality Update



River Bridge Aesthetics
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River Bridge
Exhibit 2.1.6 - Overlook Plan

Circular overlooks are created at piers 1 and 2 enhance the user experience by 
providing a place to rest and enjoy views of the Mississippi River and surroundings.  
The two overlooks are pierced by the spires, creating an opening to allow users to 
visibly experience the piers and the water below, connecting the bridge from water 
level to deck level both visibly and physically.  The design intent for user experience is 
to balance safety, operational and on-going maintenance considerations.  

Plan View of Overlook

Perspective view of Overlook at Pier 2

Spire Signage

Artwork Opportunity



River Bridge Aesthetic Lighting
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River Bridge
Exhibit 2.1.20 - Illuminated Spire Lettering

Each pair of spires contains inset letters (which may be back-lit) spelling out Minnesota 
and Wisconsin. 

Perspective View of Accent Lighting on Spires



River Bridge Aesthetic Lighting
• Light Wash



River Bridge Spire Signage

Daytime - Elevation View from Bridge Deck Nighttime - Elevation View from Bridge Deck



TH 61 Overpass: Red Wing Branding

page 53  |  Visual Quality Manual
RED WING BRIDGE PROJECT

Similar to the north abutment, the ground plane adjacent to the bridge will transition in height from the base of the 
abutment upwards along the retaining walls. The outer corners of the abutment are defined by a design consisting of a 
square recessed panel featuring an iconic relief of the Red Wing logo (logo type to be confirmed by the City), set on top of 
twin, recessed vertical base panels to establish a gateway effect as travelers pass under the bridge.

Exhibit 2.3.5 - Bridge Perspective (North and South Abutment)

US 61 Bridge

Perspective View of South Abutment and Bridge Over US 61 (Prior to Landscaping)

Perspective View of South Abutment and Bridge Over US 61 (After Landscaping)

Perspective View of North Abutment and Bridge Over US 61

In areas adjacent to historic properties, strive for a more natural and curvilinear slope 
rounding (right) over the more traditional linear slope (left).  
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City Entrance Sign Opportunity 



Landscape and Streetscape Design
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Figure 2
DRAFT

Landscape and Streetscape Design Overview

Primary Design Features

• Street Lighting

• Banner Poles

• Limestone Planter Walls

• Enhanced Pavement

• Planting



Landscape and Streetscape Design

Legend 
     40’ MnDOT Light 
     25’ City Light 
     15’ City Light 
     Banner Pole 
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Landscape and Streetscape Design
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Construction Overview Staging



Staging - 2017 – Stage 1A

Construction
• Begin construction of River Bridge
• Surcharge the poor soils for Wisconsin embankment
• Construct temporary bridge over Hwy 61
• Construct button-hook ramp
• Construct Hwy 61 north of the temporary bridge
• Construct cul-de-sac

Traffic
• Hwy 63 traffic remains on existing River Bridge
• One lane traffic each way on Hwy 61
• 825th St closed at River Bridge and traffic detoured



Staging - 2017 – Stage 1B

Construction
• Continue construction of River Bridge
• Surcharge the poor soils for Wisconsin embankment
• Continue construction of temporary bridge over Hwy 
61

• Construct Hwy 61 north of the temporary bridge

Traffic
• Hwy 63 traffic remains on existing River Bridge
• One lane traffic each way on Hwy 61
• 825th St closed at River Bridge and traffic detoured



Staging - 2018 – Stage 2

Construction
• Continue construction of River Bridge
• Construct new bridge over Hwy 61, slip ramp, slip 
ramp bridge, 3rd Street, and Bluff Street

Traffic
• Hwy 63 traffic remains on existing River Bridge and routed onto 
temporary bridge and button-hook ramp to new signalized intersec-
tion with Hwy 61

• 825th St closed at River Bridge and traffic detoured
• Plum/3rd Street intersection changed from traffic signal to all-way 
stop

• 3rd St closed, traffic allowed thru at Potter St for majority of Stage
• 4 week closure of 3rd/Potter St intersection



Staging - 2019 – Stage 3

Traffic
• Hwy 63 traffic remains on existing River Bridge and routed onto 
temporary bridge and button-hook ramp to new signalized intersec-
tion with Hwy 61

• Two lane traffic each way on Hwy 61
• 825th St closed at River Bridge and traffic detoured
• 3rd St and Bluff St open
• Slip ramp closed

Construction
• Continue construction of River Bridge
• Construct Hwy 63 in Wisconsin
• Construct Wisconsin box culvert
• Construct 825th St W



Staging - 2020 – Stage 4A

Construction
• Construction of River Bridge complete, remove exist-
ing River Bridge

• Construct Hwy 61 under Hwy 63 bridge
• Remove temporary bridge

Traffic
• Hwy 63 traffic on new River Bridge
• One lane traffic each way on Hwy 61
• 825th St open at River Bridge to right in, right out access 
only. All other traffic detoured. 

• Highway 63 complete in Minnesota & Wisconsin, including 
slip ramp



Staging - 2020 – Stage 4B

Construction
• Construction of River Bridge complete, remove existing 
River Bridge

• Construct Hwy 61 under Hwy 63 bridge

Traffic
• Hwy 63 traffic on new River Bridge
• One lane traffic each way on Hwy 61
• 825th St. West open at River Bridge to right in, right out 
access only. All other traffic detoured. 

• Highway 63 complete in Minnesota & Wisconsin, including 
slip ramp



Staging - 2020 – Stage 5

Construction
• Construction of River Bridge complete, remove existing 
River Bridge

• Construct median on Highway 61
• Construct 825th St E

Traffic
• Hwy 63 traffic on new River Bridge
• One lane traffic each way on Hwy 61
• 825th St open at River Bridge to right in, right out access 
only. All other traffic detoured. 

• Highway 63 complete in Minnesota & Wisconsin, including 
slip ramp



Key Dates
• Tree Clearing                      Winter 2016/2017

• Begin construction:                May 2017

• Bridge 9103 removal:              2017-2018

• Plum/3rd Street signal removal:   2018

• River Bridge complete:            Fall 2019

• Bridge 9040 removal:              2020

• Construction complete:            Fall 2020



Utility Coordination Update
• Notice from 
Contractor prior to 
service work

• No water service 
shut down allowed 
overnight

• Temporary 
service provided if 
necessary

Potter St
Potter St

B
luff St

4th St

3rd St

Main St

Plum
 St.

4th St

Legend 
     Sanitary Sewer 
     Water Main 



Utility Coordination Update
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LINE 0799
UNDERGROUND RELOCATION

• Xcel 69 kV transmis-
sion line relocation

• Private utility relocation 
plans and timing



Barn Bluff Vibration Study
• Pre-construction condition survey

• Existing condition of bluff



Barn Bluff Vibration Study
• Background vs. construction vibrations

• Vibration thresholds & construction monitoring

• Construction means and methods

• Additional vibration monitoring

• Downtown/historic buildings

• ADM/CP Rail

• Campground



Right-of-Way Update
• All offers are out to total acquisition properties

• Relocations are in progress.

• Partial acquisition appraisals are complete & are under final review

• Negotiations will begin on partial acquisition parcels soon

• All right of way acquired by early 2017

• Building abatement & removals in Spring 2017



Right-of-Way Update



Questions/Comments

Chad Hanson, PE                  David Koepp, PE
MnDOT Project Manager            WisDOT
507-286-7637                         715-836-2078
chad.hanson@state.mn.us          david.koepp@dot.wi.gov

For more information, please visit the project website:
http://www.dot.state.mn.us/d6/projects/redwing-bridge/index.html


